
 
DARIEN HIGH SCHOOL BUILDING COMMITTEE 
DARIEN, CONNECTICUT 
 

Minutes of April 14, 2005 Meeting 
 
Peter Maglathlin, chairman, convened the meeting of the High School Building 
Committee at 8:00p.m. in Room 206 of the Town Hall. 
 
Members present: 
 Peter Maglathlin                        Kevin Newman           
 John Bowes Jerry Nielsen 
 Jenny Streeter  
  
       
Guest List: 
 Don Fiftal                                 Michael Critelli  
 John Ryan                                 James Critelli 
      Adele Conniff          
  
 
The meeting’s agenda was adopted unanimously. 
 
The minutes of the March 24th meeting were approved unanimously. 
 
Construction Committee Report 
 
George Graikoski reported on the current construction status; 
 
Sitework: The installation of the concrete curbs and sidewalks continues as weather 
permits. 
Demolition: The asbestos monitor and demolition contract are preparing the alternate 
work practice (AWP) to be sent to and reviewed by the State.  This process has been 
delayed and the process is expected to get back on track shortly. 
Building D-The installation of the doors and hardware and flooring are substantially 
complete.  The installation of the bleachers has started.  The Board of Education moved 
into the building on March 22, 2005. 
Building C-The installation of the VCT flooring continues. 
Building F-The interior masonry work is substantially complete.  The mechanical, 
electrical, plumbing and fire protection rough-ins continues.  The framing of the gypsum 
wallboard continues.  The installation of the stage rigging equipment continues.  The 
installation of the elevator is substantially complete. 
Building G-The installation of the ceramic tile floors and plumbing fixtures is 
substantially complete.  The installation of the ceiling grid continues in the corridors. 
Building E-The installation of the quarry tile floor continues.  The installation of the 
ceiling grid has started in the kitchen and servery. 
Building B-The installation of the ceiling grid, light fixtures, sprinkler heads, and the 
registers, diffusers and grilles are substantially complete.  The installation of the VCT 
flooring continues.  The installation of the millwork and elevator are substantially 
complete.  The installation of the marker and tack boards has started. 



Building A-The installation of the gypsum board continues.  The prime painting 
continues.  The installation of the ceiling grid has started. 
 
George and John Ryan will review with United Steel time related change-orders on April 
15th. 
John Ryan will push to get more tapers on-site to help expedite this process. 
 
Design Development Committee 
 
Jenny Streeter reported the furniture was still on budget. 
 
Finance Committee 
 
John Bowes reported approximately $25,000 of extra consulting cost from Tighe and 
Bond will have to be added to the budget. 
Fuel oil for the winter totaled $197,000 
Everyone has been paid to date other than Herbert Newman and Partners. 
  
Chairman’s Report 
Peter Maglathlin reported we will need to file for a rock crushing permit on behalf of 
Guerra Construction with the Planning and Zoning Commission.  He will follow up on 
this and report back on the date 
 
The meeting was adjourned at 8:45 p.m. 
 
Respectfully submitted, 
 
 
Gerald A. Nielsen, Jr. 
 
Approved:  April 28, 2005 


